

## PROJECT

### Cross4all

Cross-border initiative for integrated health and social services promoting safe ageing, early prevention and independent living for all

(Reg. No: 1816 / Subsidy Contract No. CN1-SO1.2-SC015/02.04.2018)

## Meeting Agenda and Guidance

<b>Event</b>	3 <sup>rd</sup> Project Meeting
<b>Date(s)</b>	Tuesday 19 <sup>th</sup> and Wednesday 20 <sup>th</sup> of March 2019
<b>Host</b>	PB3 – National Confederation of Disabled People - Greece
<b>Venue</b>	Capsis Hotel, Thessaloniki
<b>Accessibility info<sup>1</sup></b>	Fully accessible
<b>Status<sup>2</sup> (date)</b>	F (18.03.2019)
<b>Distribution</b>	LB1, PB2, PB3, PB4, PB5 and PB6
<b>Local contact person(s)<sup>3</sup></b>	Alexandros Mourouzis <i>mourouzi@hotmail.com</i> <i>M +306977618182</i>

<sup>1</sup> For persons with disabilities

<sup>2</sup> F: final, D: working draft

<sup>3</sup> For further information on the meeting organization and if support is needed onsite

## DAY 1: Tuesday, March 19<sup>th</sup>, 2019

### Coordination Group (CG) meeting

13:30 – 14:00	Arrivals of participants – Registration
14:00 – 14:15	State of play of the Project (LB1)
14:15 – 15:45	Partner presentations: Progress and plans at local level (15' per partner), where each partner will present: <ul style="list-style-type: none"> <li>• The status of their staff recruitments (see JoB, budget line “staff costs”, e.g., are there pending assignments?)</li> <li>• The status of their Tenders (see JoB, budget line “External Expertise and Services” and “Equipment”, in terms of signed contracts and pending assignment procedures)</li> <li>• Their work progress per deliverable (for all deliverables that appear in the JoB), specifying problems and issues</li> <li>• The status of their expenditures paid out until 28.02.2019</li> <li>• The status of their expenditures paid out until 28.02.2019</li> <li>• The status of their expenditures verified until 28.02.2019</li> <li>• The expected expenditures paid out until 31.03.2019 (in order to assess the risks in relation to the 20% rule of the Programme)</li> <li>• The status of activities performed and/or planned for the dissemination / publicity of the Project</li> </ul>
15:45 – 16:00	Project’s Opening Event (PB5/PB3 and PB4)
16:00 – 16:30	Scheduling of WP3 activities (All)
16:30 – 16:45	Scheduling of study visits (All)
16:45 – 17:00	Update of start-up plans (All)
END OF THE CG MEETING	

>Break<

### Project Steering Committee (PSC) meeting

17:30 – 17:40	Meeting opening and approval of agenda
17:40 – 17:55	ITEM 1: Risk assessment & Project modifications
17.55 –18:00	Conclusions and actions list
END OF THE PSC MEETING	

>Social Dinner<



## DAY 2: Wednesday, March 20<sup>th</sup>, 2019

### Parallel Technical Meetings

09:30 – 11:00	Joint cloud platform & services – Mobile apps / PART I (LB1, PB2) <ul style="list-style-type: none"> <li>• PHR for CB use</li> <li>• Mobile sets for preventive health checks</li> <li>• Tele-monitoring kits for remote citizens</li> </ul>
09:30 – 11:00	Pilot Programme - Equipment acquisition / PART I (LB1, PB4, PB5, PB6) <ul style="list-style-type: none"> <li>• Centers in Greece and North Macedonia</li> </ul>

*>Coffee break<*

11:30 – 13:30	Joint cloud platform & services – Mobile apps / PART II (LB1, PB2, PB3) <ul style="list-style-type: none"> <li>• e-Prescription and e-Referral</li> <li>• E-learning (health &amp; digital health literacy)</li> <li>• Cross-border Portal for accessible health services</li> <li>• Mobile app for citizens &amp; medical tourists</li> </ul>
11:30 – 13:30	Pilot Programme - Equipment acquisition / PART II (LB1, PB4, PB5, PB6) <ul style="list-style-type: none"> <li>• Pilots by PB4, PB5 and PB3</li> </ul>

*END OF MEETING*

*>Light buffet at CAPSIS Hotel<*



## GUIDANCE



The meetings will be held at the **CAPSIS HOTEL THESSALONIKI:**

- Monasthriou 16, 54629 Thessaloniki
- E-mail: capsishotel@capsishotel.gr
- Tel.: +30 2310 596800
- Fax: +30 2310 510555


Capsis Hotel Thessaloniki is located in the heart of the Thessaloniki, 300 m from the city's Central Train Station, very close to the beach front and a 10' minutes walk from Aristotelous Square. Access from the Capsis Hotel to all the areas of interest is extremely easy for those who wish to discover and get to know the city. For those who prefer to use Public Transportation, there is a bus station outside the hotel with frequent routes to various parts of the city.

### Distances

- MACEDONIA Airport 17 km
- Thessaloniki Port 300 m
- Public Transportation – Bus Stop 50 m
- Train Station 300 m
- TAXI Station 300 m



The project is co-funded by the European Union and National Funds of the participating countries



Google maps:

<https://www.google.com/maps/place/Capsis+Hotel+Thessaloniki/@40.6410409,22.9315912,15.75z/data=!4m5!3m4!1s0x0:0xf6e8648b95a2de89!8m2!3d40.6420874!4d22.9325625?hl=en-EN>

